Haywood Street

Park

Activity . EMS Site | Maintenance
Site Site

Proposal Submittal Date 2-29-08 2-29-08 5-30-08
City Council Authorization to 4-22-08 7-22-08 7-22-08
Negotiate
Draft Dev Agreement Due to 8-22-08 10-22-08 11-7-08
City
City staff review and comment 9-12-08 11-5-08 11-21-08
(including legal)
2"? Draft due to City 10-3-08 12-3-08 12-19-08
City staff review and comment 10-17-08 12-17-08 1-16-09
(including legal)
Final Draft due to City 10-31-08 1-7-09 2-6-09
Final City staff review 11-7-08 1-16-09 2-13-09
Dev Agreement to City 11-25-08 2-10-09 3-3-09
Council for review and
approval
Property Closing (no later 12-25-09 3-10-10 4-3-10

than 1 yr. + 30 days)

Developer Deadlines

City Deadlines




